
Project Location: I-405/NE 8th St to SR 520 

Design Builder: Guy F. Atkinson Construction, LLC. 

WSDOT Project Engineer: Seema Javeri, PE. 

Design / Build Contract Summary   

Contract Award:  November 9, 2009 

Notice to Proceed:  December 7, 2009 

Original Contract Time: 929 Calendar Days 

Original Substantial Completion: June 2012 

Original Contract Amount: $107,500,000 

Revised Contract Amount: $108,686,643 

    

Project Status as of:  March 31, 2011  

Contract Days Elapsed: 479 of 929 = 51.6% 

Contract Amount Paid to Date: $53,161,122 = 48.9% 

Contract Amount Paid This Period: $3,055,850 = 2.8% 

Projected Substantial Completion Date: June 2012 (on schedule) 

Project Cash Flow 

Design-Build Schedule Summary 
 
Construction: Installing utility conduits and shifting utilities onto the new NE 12th 

Street Bridge.  Preliminary removal work begins on the existing 12th St Bridge struc-

ture. Completing phase 1 of and shifting traffic onto the new NE 12th Street bridge.  

Constructing piers and foundations for the NE 10th Street bridge and abutment. Install 

overhang formwork and begin deck construction for the 10
th
 Street Bridge.  

Installing girders and pouring diaphragms on the BNSF bridge Pier, footing and col-

umn construction continues for the BNSF, Northup, 116
th
 and 124

th
 Street Bridge 

structures.  

Working on the NB 405 walls and on various walls throughout project limits. Construc-

tion begins on walls 211 and 213.   

Placing sign bridge foundations, utility, electrical, ITS and drainage installation contin-

ues throughout project limits 

Summary Project Schedule 

PIN: 840551A, 840541F 

WIN: U40551A  

Federal Aid Project: ARRA-4053(858) 

 

Project Progress to Date 
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March 2011 Highlights 

NE 10th St Bridge Concrete pour  Northup way  
Pier 3 footing 

Pour concrete barrier on Wall 30 

Quality Control / Quality Assurance 
 
The Design Builder’s Quality Acceptance staff is performing inspec-
tion, documentation and materials testing for the acceptance of this 
project. The Design Builder is doing a good job adhering to their 
Quality Management Plan and is providing a project that meets 
WSDOT standards.  WSDOT is providing oversight inspection and 
verification testing of the materials being incorporated into the project.  
WSDOT is providing the acceptance testing of Hot Mix Asphalt and 
doing the offsite inspection of fabricated steel and concrete items. 
 

SAMs, the Statistical Analysis of Materials software program used by 
the WSDOT to validate the Design Builder’s testing program is indi-
cating that materials are being correctly tested.  Analysis is also 
showing that   concrete and asphalt used in the construction of this 
project are of high quality and are exceeding the minimum specifica-
tions. 

Risks / Challenges / Issues 

Coordinating with the SR 520 tolling group for the NE 12th Street 
Bridge removal, maintaining environmental compliance in the rainy 
season, and the Buy America requirements are areas of concern for 
our project. NE 12th Street bridge removal. 

Public Information & Community Outreach 
The PI team continues to inform area businesses and residents about 
upcoming construction and closures.   The team is working on a com-
munications plan for the removal of the NE 12th Street bridge April 1 
— April 4.  Hosting various media events for the shifting of traffic onto 
the new NE 12th Street Bridge, recycling of the new bridge, and for 
the full I-405 closure. 

Upcoming Activities - Spring  2011 
Continuing work on 12th Street stage 2, NE 10th Street bridge, Braids 
bridge, BNSF bridge, Northup bridge, 116th bridge and 124th Street 
bridge.   

For more information, Call 425.889.0267 or 425.456.8624 
or visit www.wsdot.wa.gov/Projects/i405/ne8thtosr520/ 
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